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Change Number Federal Facility Agreement and Consent Order Date:

Change Control Form
M-92-03-02

Do not use blue ink. T e or p rint using black ink.
March 18, 2003

Originator: Washington State Department of Phone: (509) 736-3038

Ecolog y

Class of Change:

[] I- Signatories [ XJ II - Executive Manaoer [ ) III Project Manager

Change Title:

Modify the Hanford Federal Facility Agreement and Consent Order ( HFFACO) Interim Milestone M-92-05, Inclusion of Hanford

Site Cs/Sr "Treatment and/or Repackaging Parameters" in DOE TWRS Phase II Request for Proposals (Treatment and/or

Re packaging of all remaining Cs/Sr).

Descri' tion/Justification of Change:

M-92-05 was orioinally .-stablished to ensure the capability to vitrify 1,929 Cs/Sr capsules through the Phase II Waste Treatment

Plant (WTP). Recently, through Clean up, Constraints and Challenges ( C3T) workshops, DOE proposed that the capsules be sent

to the Yucca Mountain hiah-level waste repository without being vitrified. Under this approach, the capsules would be re-packaged

in a form acceptable for disposal at Yucca Mountain. DOE believes that this approach may save millions of dollars in treatment

costs. Considering the potential cost savings from not vitrifying the capsules, Ecology is willing to allow DOE additional time to

determine if there is indeed a viable path to direct disposal of the capsules. Therefore, the milestone is being modified to give DOE

4 additional years to develop a viable alternative option or return to a path to vitrify the capsules by 2028.

Modifications to the M-92-05 milestone incorporated into the HFFACO by approval of this M-92-03-01 Change

Request are shown here as either shaded additions, or strikethrougkt deletions.

MS Number Milestone Description Due Date

M-92-05 INCLUSION OF HANFORD SITE Cs/Sr "TREATMENT AND/OR June 30, 20037
REPACKAGING PARAMETERS" IN DOE TWRS PHASE II REQUEST
FOR PROPOSALS (TREATMENT AND/OR REPACKAGING OF ALL REMAINING
Cs/Sr)

DOE WILL;ASSESS THE VIABiL1TY OFDIR
.
ECTLY DISPOSING OF HANFORD

CS/SR CAPSULES AT THE NATIONAL HIGH-LEVEL WASTE REPOSITORY
NCLUDES THAT DIRECT DISPO ALTHIS ASSESSMENT ' IF DOESED O SCONBA ,

IS A VIABLE AND PREFERRED ALTERNATIVE TO VITRIFICATION, DOE WILL
SUBMIT TO ECOLOGY SPECIFIC DOCUMENTATION JUSTIFYING ITS

WITH A PROPOSED MILESTONE CHANGE REQUESTCONCLUSION,
ESTABLISHING ENFORCEABLE AGREEMENT MILESTONES FOR DISPOSITIONING

P LHANFORD CS/SR CA SU ES BY 2028.

Impact of Change:

Delay contracts and requirements required to vitrify Cs/Sr capsules. This chan-ge package allows DOE and additional 4 years to

determine if alternatives to vitrification of the ca sules are viable.

Affected Documents:
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management. and

bud"et documents ( e.g.. USDOE and USDOE contractor Baseline Chanvc Control documents; Ivlulti-Ycar Work Plan; Sitewide

S,stems En^,ineering Control Documents; Project Management Plans, and, if apro riate. LDR Re port re(uirements).
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